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Purpose of this document

Innovative Technology Summary Reports are designed to provide potential users with the
information they need to quickly determine if a technology would apply to a particular
environmental management problem. They are also designed for readers who may
recommend that a technology be considered by prospective users.

Each report describes a technology, system, or process that has been developed and tested
with funding from DOE's Office of Science and Technology (OST). A report presents the full
range of problems that a technology, system, or process will address and its advantages to the
DOE cleanup in terms of system performance, cost, and cleanup effectiveness. Most reports
include comparisons to baseline technologies as well as other competing technologies.
Information about commercial availability and technology readiness for implementation is also
included. Innovative Technology Summary Reports are intended to provide summary
information. References for more detailed information are provided in an appendix.

Efforts have been made to provide key data describing the performance, cost, and regulatory
acceptance of the technology. If this information was not available at the time of publication,
the omission is noted.

All published Innovative Technology Summary Reports are available on the OST Web site at
http://OST.em.doe.gov under “Publications.”
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SECTION 1

SUMMARY

Technology Description

The US Department of Energy (DOE) and the Federal Energy Technology Center (FETC) has developed
a Large Scale Demonstration Project (LSDP) at the Chicago Pile-5 Research Reactor (CP-5) at Argonne
National Laboratory-East (ANL). The objective of the LSDP is to demonstrate potentially beneficial
Decontamination and Decommissioning (D&D) technologies in comparison with current baseline
technologies.

The Dual Arm Work Platform (DAWP) system was used to perform mechanical dismantlement of the
radioactive reactor and bio-shield structures. The DAWP manipulated standard, commercially available
tools (i.e., circular saws, jackhammers, etc.) using two Schilling Titan Il hydraulic, teleoperated
manipulator arms that were controlled from a remote location. At the CP-5 reactor facility, the two arms
were mounted to a steel work platform (DAWP) designed to hold the associated tooling, utilities, and
cameras supporting the operation of the manipulator arms and providing a sturdy base for lifting the
assembly into the reactor assembly using the facility’s polar crane. Once positioned the system
segmented, dismantled and moved the radioactive material to a transfer canister. Operators would use
the DAWP in conjunction with Rosie, a tethered, teleoperated robotic system to off-load radioactive
materials to a lower radiation dose staging area for final manual packaging into appropriate
disposal/transport containers. Aluminum, lead, boral, and graphite low level radioactive waste was size
reduced by the DAWP and handled in this manner throughout this demonstration.

The DAWP demonstration focused on the use of the DAWP to segment and dismantle the CP-5 reactor
tank and surrounding bio-shield components (Including the graphite block reflector, lead and boral
sheeting) and performing some minor tasks best suited for the use of teleoperated robotics that were not
evaluated in this demonstration. The DAWP was provided by a consortium of national laboratories and
industry manufacturers. Individual components and subassemblies were purchased from or provided by
Schilling Robotics Systems, RedZone Robotics, Inc., ORNL and INEEL.

Figure 1. The DAWP during operator training
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The demonstration was performed at the Argonne National Laboratory (ANL) CP-5 Research Reactor
from June through September 1997. The DAWP'’s ability to remotely cut and dismantle the aluminum
reactor tank; disassemble the graphite, boral, and lead subassemblies; and transfer these materials to a
staging area was tested. The current system can be operated by someone approximately 250 feet away
without direct line-of-sight.

The Titan [l manipulator arms are made from titanium and stainless steel. The arms provide six
degrees-of-freedom and are powered by a 3000 psi hydraulic system. Each arm is capable of lifting 240
Ibs. The grippers on the arms are capable of exerting a 1000 Ib. crushing force and a rotational torque of
75 Ib-ft. Various power tools were specially adapted for use with the manipulator arms. The tools were
modified at the site by removing interfering blade guards, locking triggers in the “on” position, attaching
cable lanyards, adapting the power cords and installing “T-handles” that provide handholds for the
manipulator arms’ grippers. The tools ranged from crow bars to sophisticated saws that have built-in oil
cooling systems and were operated from the control panel.

Technology Status

The DAWP system is not a commercially available product at this time. The CP-5 implementation was
its first D&D application. The demonstration of the DAWP was to determine the areas on which
improvements must be made to make this technology commercially viable. The results of the
demonstration are included in this greenbook. It is the intention of the developers to incorporate lessons
learned at this demonstration and current technological advancements in robotics into the next
generation of the DAWP.

CP-5 is a heavy-water moderated and cooled, highly enriched, uranium-fueled thermal reactor designed
to supply neutrons for research. The reactor had a thermal-power rating of 5 megawatts and was
continuously operated for 25 years until its final shutdown in 1979. These twenty-five years of operation
have produced activation and contamination characteristics representative of other nuclear facilities
within the DOE Complex. CP-5 contains many of the essential features of other DOE nuclear facilities
and can be safely utilized as a demonstration facility for the evaluation of innovative technologies for the
future D&D of much larger, more highly contaminated facilities.

Key Results

The key results of the demonstration are as follows:

» The DAWP removed 5300 Ibs. of graphite blocks, 1400 Ibs. of lead sheeting, 620 Ibs. of boral, 2000
Ibs. of carbon steel;

* Untorqued and removed 26 of the 36 carbon steel studs that were installed in the reactor tank’s top
flange;

e Size reduced and dismantled a significant portion of the aluminum reactor tank (following
approximately 200 linear feet of cuts through 3/8 - 3/4” aluminum plating), and removed the
resultant 600 Ibs. of aluminum plate from the reactor tank assembly.

e« The DAWP was controlled by two operators working in an adjacent control room. In this way,
personnel could maintain a safe distance from the radiation in the CP-5 reactor. The DAWP was
operating in a radiation field averaging 0.75 to 2.0 R/hr for the duration of this work. By using this
remote system, conservatively speaking, approximately 15 person-rem of exposure was saved.

« Data was obtained concerning the training of previously untrained technicians into competent DAWP
operators. This demonstration has shown that technicians were considered trained after an average
of approximately 8 hours formal training and approximately 40 hours of mock-up training.

. U. S. Department of Energy 2
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Contacts

Technical

Dennis C. Haley, D&D Robotics Coordinator for the Robotics Technology Development Program, Oak
Ridge National Laboratory (423) 576-4388, h6y@ornl.gov

Demonstration
Les Seifert, Test Engineer, Argonne National Laboratory, (630) 252-5100/9869, Iseifert@anl.gov

CP-5 Large-Scale Demonstration Project or Strategic Alliance for Environmental Restoration

Richard C. Baker, U.S. Department of Energy, Chicago Operations Office, (630) 252-2647,
richard.baker@ch.doe.gov

Steve Bossart, U.S. Department of Energy, Federal Energy Technology Center, (304) 285-4643,
shossa@fetc.doe.gov

Terry Bradley, Strategic Alliance Administrator, Duke Engineering and Services, (704) 382-2766,
tibradle@duke-energy.com
Licensing Info rmation

No licensing or permitting activities were required to support this demonstration.

Web Site

The CP-5 LSDP Internet address is http://www.strategic-alliance.org.
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SECTION 2

TECHNOLOGY DESCRIPTION

System Configuration and Operation

The DAWP consists of a platform base, two Schilling Titan Il six degree-of-freedom (DOF) hydraulically-
driven manipulators, a remote viewing system, a lighting system, a tool control system, and a tether that
supplies the hydraulics, power, and control signals to drive the DAWP functions.

Platform Base

The platform base provides the framework for the manipulators and remote systems in a crane-
deployable package. The platform is fabricated of steel plate and has bolted and gasketed access
panels to all of the internal hydraulic, electrical, and electronic components. The base weighs 4950 Ib.
Each manipulator is mounted on a 2 DOF actuator package that places a rotary actuator at the end of
linear actuator. The linear actuators have 18 inches of range to extend the arm base out into the work
space; the rotary actuators have 90 degrees of rotation so that the manipulator base can be moved from
horizontal to extend the envelope down. Position of these actuators can be set anywhere between the
two limits of motion.

Schilling Titan Il Manipulators

DAWP’s manipulation capabilities are provided by two commercially available Schilling Titan Il hydraulic
manipulators. These manipulators have the “gamma” option which has smooth external surfaces for
easier decontaminability. Each arm has a maximum extension of 78 inches and a maximum lift capacity
of 240 Ib. at full extension. The gripper capacity when fully open is 6 inches; maximum grip force is
1000 Ib. Electrical cabling and hydraulic valving and routing are all done internally to the arms. Each
wrist has a force/torque sensor to measure the contact forces applied to objects in the task space.

Figure 2. The DAWP size reducing and packaging a highly activated reactor component.
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Cameras/Lights

DAWP deploys two color stereo camera systems and seven standard NTSC auxiliary cameras. The
upper stereo camera is mounted on a pan/tilt mechanism on a linear slider which is the width of the
upper crossmember of the DAWP lifting structure. The lower stereo camera is mounted on a panftilt
mechanism between the manipulators facing down. Five of the auxiliary units are color with pan, tilt,
zoom, and focus capability and are mounted in a Plexiglas housing for environmental sealing. Four of
these cameras are mounted on the front face of the DAWP structure. The fifth is mounted to the
underside of the DAWP lifting fixture and designed to provide an overview of the DAWP deck and tool
plate. Black and white cameras are housed on each manipulator wrist. In addition, video and power
connections are provided on the platform deck for tooling cameras. Task lighting is provided by lights
mounted on the DAWP.

Tool Support

DAWP provides for control of five electrical and two hydraulic tools. The control system can control two
electrical tools (or two functions on one tool) or one hydraulic tool at any one time, but all electrical and
hydraulic ports can be occupied at one time by a full suite of tools designed for a series of tasks. The
electrical tools have environmentally sealed connectors located across the front center of the top of the
DAWP deck. Each tool port can control either 110VAC or 220VAC tools depending on how the
individual tool connector is wired to the tool. The control mode is on/off only. The hydraulic tool control
ports are located on the top deck on either side of the row of electrical ports and have quick release “no
leak” fittings. Valving internal to the DAWP provides bi-directional control of the hydraulic fluid for the
tool. A vertical tool plate is provided for tool fixturing via 1/4-20 mounting holes on 2 in. centers.

Tether

DAWP is designed to minimize (but not eliminate) the on-board electronics and hydraulic valving for
radiation tolerance and decontaminability. Therefore, a relatively large diameter tether is required to link
the platform to the hydraulics source and control system. The completed length between the basement-
mounted power source and the DAWP is 100 ft, but the useable length after accounting for floor pass-
thru, cable routing, strain relief, and mounting at both ends is 60 ft. The tether is broken out into two
bundles and wrapped with a canvas sheath. One bundle contains all electrical power and signal cables.
Electrical power delivered through the tether to DAWP consists of 110/220VAC used for the tools,
110VAC used for on-board power supplies, and 12/24VDC used for the various on-board subsystems.
The other tether bundle is hydraulic supply and return only. The two bundles are wrapped separately so
that electrical cables will not be damaged in the event of a hydraulic leak. To avoid tangling, the two
bundles are strapped together with cable ties to keep them parallel.

Field-mounted Control Hardware and Hydra ulic Power Unit (HPU)

For CP-5, the control hardware rack and the hydraulic power unit (HPU) were mounted in the basement
away from the radiation and contamination hazards expected in the reactor shell. DAWP uses a
commercial Schilling-supplied HPU, mounted on wheels so that it may be readily moved. A cooler is
provided in the circuit to keep the hydraulic fluid at an acceptable temperature at all times. The hydraulic
fluid used in the DAWP (manipulators, base degrees of freedom, and hydraulic tooling) is HoughtoSafe™
620 water-glycol. Maximum useful operating temperature of the fluid is 140 degrees F. The DAWP
electrical tether bundle terminates at the field rack located on the service level. This equipment rack
houses the necessary control interfaces to the DAWP and communicates with the operator station in the
control room. The rack itself is a standard 19-in. instrument rack mounted on rollers. In order to
maintain control system temperatures at a reasonable level, the field rack has an air conditioner located
on the rear door.

Master Control Rack
A master control rack is located in the CP-5 control room on the left side of the operator station and

provides the computing power for the DAWP operator control station. It is a standard 19 in. instrument
rack, contains two VME computer backplanes, and is also air conditioned. Communications between the
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field rack and the master rack in the control room is handled by a bus repeater. A 125 ft. long four
bundle fiber optic cable connects the two racks.

A Sun Microsystems-compatible Themis VME backplane computer provides all of the DAWP operator
control station graphical user interface (GUI) functions. The Themis is tied to the real-time control VME
rack by an ethernet network link. A primary hard disk drive, backup drive, CDROM drive, and tape
backup drives are also provided. The Themis hard drive contains all of the network-loadable software
for the real-time controller. Operator GUI input is done by a trackball and selector switch on each side
console of the operator chair. All DAWP real-time control functions as well as the operator’s interaction
with all buttons, knobs, and switches are handled by the real-time control VME backplane located in the
top of the master rack.

Operator Control Station

The DAWP operator control station consists of a video console, control chair, master controller station,
and the VirtualwindoW stereo viewing system. The video console consists of four 19 in instrument racks,
containing video monitors, graphics monitors, and the VirtualwindoW controller. The racks are arranged
such that the remote views and control menus are located at ergonomic angles to permit easier viewing
by the operator. The control chair is fixed to a raised floor and maintains the orientation of the operator
to the video console and the master controller station and provides manual input to the GUI and camera
control and tooling functions from two side consoles. The master control station provides a mount for
the two Schilling minimaster controllers. VirtualwindoW is composed of a stereo monitor at eye level
directly ahead of the operator in the video console, CrystalEyes LCD glasses, and a microphone headset
for voice command.

Figure 3. Training an operator at the DAWP console.

Each side console is a mirror image of the other and has all of the same functions available. Functions
include trackball and selector switch for the GUI, joysticks for camera positioning, switches for camera
lens control, and two foot switches, left and right, for tool activation. The GUI is divided into two menus,
one for each graphics monitor. The menus handle platform base electrical power, HPU control, various
manipulator functions depending on the control modes selected, tools, remote viewing, lights, camera to
joystick assignment, tool to footswitch assignment, and videoswitching. Control of actual manipulator
teleoperation is primarily through the minimaster LCD screen-based menu system.

. U. S. Department of Energy 6
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SECTION 3

PERFORMANCE

Demonstration Plan

Demonstration Goals

During the D&D process, the handling of highly radioactive materials, the deployment of tools and
sensors and the dismantlement of components built from many different materials can be a long, labor
intensive process that has the potential for high exposure rates, heat stress and injury to personnel.
Mobile robotics systems provide solutions to these hazards. The requirements of this demonstration
were that the DAWP perform the dismantlement of the CP-5 reactor vessel and other miscellaneous
tasks within budget and on schedule while justifying the expense by a savings in cumulative doses
received by project personnel. As part of this goal, the following are additional factors that were
evaluated :

» System and peripherals must be operator-friendly. Ideally, the system must be designed to allow
personnel currently available to the D&D project to become trained as operators in a reasonable time
frame.

e The operating and control system should be user-friendly. Controls should be well laid out,
ergonomics suitable for a large differing group of persons, normal operations should be logical and
easy to execute. System parameters and alarm indicators shall be accessible and easy to evaluate
and respond to.

e The equipment must be able to perform all tasks within its capabilities safely, effectively and
efficiently with little downtime and no failures that would jeopardize personnel safety or place the
system or task in a non-recoverable position.

e The system must be flexible and easily adapted to changing conditions, tooling requirements and
operational needs.

e The system must truly be remotely operated. Adequate distance or shielding must be available to
operators such that exposures to radiation, hazardous materials and conditions are minimized.

» Preventive maintenance must be minimal with only moderate to long term frequencies (minimum 3
to 6 month) under normal or expected operating conditions. When the need arises, the maintenance
should be simple and straightforward with a duration of less than one work shift. Replacement parts
and common wear items should be available for purchase at a reasonable cost.

* Reliability is of paramount importance. Downtime and system or component failures translate into
additional costs, possible personnel exposure, and if unexpected, possible safety implications.

e The system, if possible, should be able to perform remote tasks nearly as rapidly as conventional
practices would allow OR have the ability to perform tasks that otherwise would be difficult,
impossible or impractical to perform.

. U. S. Department of Energy 7
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Figure 4. The DAWP Suspended from the Crane Removes Trash from the Reactor Top

Demonstration

The DAWP continues to serve as the mechanism for dismantling the reactor vessel and remove the
graphite moderator. As the demonstration has progress, performance indicators were the amount of time
to train qualified operators, how well the schedule and budget were met, and any major problems and
malfunctions. Tasks have included the remote size reduction of the control rod, the dismantlement of
the aluminum reactor tank, the removal of 36 bolts connecting the seal ring to the reactor vessel flange,
and the jackhammering and subsequent removal of the graphite moderator. While performing these
tasks, numerous tools were adapted to the DAWP “T” handle and evaluated with regards to both the
success of the tool at dismantling the reactor, and the DAWP’s success at manipulating the tool.
Although the LSDP demonstration is now complete, the DAWP will continue to be used to dismantle the
reactor.

Results

The demonstration was performed at the ANL CP-5 Research Reactor from June through September
1997. Overall the DAWP proved itself as a viable tool for use in applications where exposure level
would preclude the use of personnel.

The DAWP was very successful in meeting most of the stated objectives. The DAWP was successful in
the three areas of demonstration, including (1) showcasing DAWP’s ability to dismantle and removed the
reactor vessel, graphite, and miscellaneous low level waste from the reactor, (2) work in conjunction with
Rosie, a mobile teleoperated robot, to move radioactive materials from the reactor assembly to a staging
area using a specially designed steel transfer can, and (3) perform remote miscellaneous tasks (i.e., size
reduction of activated material, removal of bolts, etc.) that the DAWP was not necessarily designed to
do, but for which remote operations were required. Initial startup problems were slow in overcoming.
However, much of this can be attributed to this being the first full scale demonstration of the DAWP, with
an associated steep learning curve.

U. S. Department of Energy 8
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Figure 5. The DAWP Removes Material from the Reactor Top for Disposal

The greatest problem was associated with leaks within the arms, due Primarily to the use of
HoughtoSafe™, a glycol-based non-hazardous hydraulic fluid. HoughtoSafe™ was used to prevent
introducing hazardous materials into a radioactive environment. However, the commercially available
Shilling manipulator arms were not designed for this fluid, and many leaks and resulting down time
occurred at the beginning of the demonstration. It is believed that the HoughtoSafe™ degraded the
fittings in the arms. While there was not an operations or personnel safety concern, this was the primary
reason for these leaks and resulted in very significant down times.

Additional results are described below:

* Much was learned about the field operation of the DAWP. Many improvements were made while the
demonstration was ongoing, including improvements to the cooling system, cameras and plexiglass
camera housings, operator interface, and the operating software. These improvement greatly
increased the productivity of the DAWP and are expected to be incorporated into the next
generations of the DAWP.

» Using a jackhammer fitted to the T handle, the DAWP demonstrated that the graphite could easily be
broken up. The DAWP, in conjunction with the Rosie mobile teleoperated robot, safely off-loaded a
total of 8450 Ibs. of radioactive materials including graphite blocks, lead sheeting, boral, and
aluminum plate from the top of the reactor assembly with radiation levels up to 1.2 R/hr.

» Using a circular saw, the DAWP successfully demonstrated that it could be lowered into the reactor
tank via the facility crane (20 ton polar crane) and cut the tank into manageable sections. This work
included removing or working around a boral seal plate above the graphite and miscellaneous wires

U. S. Department of Energy 9
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and materials. This proved very encouraging, as much of this material was a significant hindrance to
the operators. The DAWP also showed it could perform extremely delicate and intricate operations.
Additionally, the dose rate in the tank reached 20 R/hr, and thus a substantial savings on personal
exposure was achieved.

Considering the relative complexity of the DAWP and all of the interrelated systems, the DAWP is
quite efficient in reducing the complexity down to a well-managed, concise operating structure. This
efficiency greatly contributed to the training program that was developed for CP-5 personnel. The
project developed its own training program during the installation and setup of the robot. This
caused some delays in controlling critical path work. Had a suitable training protocol been
established prior to mobilization, the time loss would have been minimized or averted. Of the trained
personnel, a substantial minority (approximately 40%) of candidate personnel lack the skills needed
to qualify as a DAWP operator in the necessarily short and aggressive training program. The
training of a core group of operators (4) and one supervisor required over 200 hours of cumulative
operating time.

The DAWP was typically controlled by one operator working in an adjacent control room. In this
way, personnel could maintain a safe distance from the radiation in the CP-5 reactor. By using this
remote system, a significant amount or personnel exposure was avoided.

The greatest weakness is the system'’s tether management. The tether is the lifeline for this system.
Movement of the system required careful attention to tether manipulation. Additionally, if a break in
the communication between the CPU and the arms occurred (through a break in the tether or a
computer glitch) the arms would automatically release grip tension, thus dropping any tools,
materials, etc. into the reactor. Improvements to the system would greatly enhance the operability of
the system and minimize the likelihood of a catastrophic shutdown of the system.

The control console and associated components are well laid out and efficient in their use of space.
In particular, the control chair, console, and control functions provide a great amount of control
functions in a small (approx. 15" monitor) area. The control panel was adjustable and no operators
complained of any discomfort due to the layout or ergonomics of the panel or seating arrangement.

Figure 6. The View of Cutting Operations through Viewing Monitors from the Console Chair

The DAWP has a voice-activated camera that interfaces with the head movements of the operator.
This feature was found to be handy in certain situation (i.e., tight situations, or when a number of

@
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camera views were required) but preferred to have the camera on one setting without operator
control during the routine tasks.

The DAWP proved to be versatile and capable of performing all tasks required. Tool change-outs
were fairly easy, and operation of the tools became fairly routine. However, tasks assigned to the
DAWP generally took much longer to perform than what would be required by hand. This is due to
the manual dexterity an individual would have performing tasks by hand, as opposed to the dexterity
limitations imposed by performing tasks remotely via the manipulators.

The stereoscopic camera was found to be more of a hindrance than a benefit during the D&D
activities. The stereoscopic camera does not have the ability to zoom, and the stereo vision was
found to cause headaches after prolonged use.

The DAWP software includes an I-GRIP computerized representation of the reactor and the
individual components. This model can be used to experiment with different dismantling techniques
and sequences prior to actual D&D. However, the computer model was based on existing facility
drawings, which were often inaccurate. Because the source drawings were inaccurate, the I-GRIP
model was inaccurate. Therefore, while this could potentially be a very helpful tool, the I-GRIP
model was rarely used during the demonstration.

Figure 7. A Technician performs Maintenance on the DAWP

U. S. Department of Energy 11
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SECTION 4

TECHNOLOGY APPLICABILITY AND

ALTERNATIVE TECHNOLOGIES

Technology Applicability

The DAWP system is applicable to radiological and/or hazardous waste sites where exposure levels
prevent the use of prolonged human exposure, and the reduction of exposure levels is either impossible
or impractical. The system was found to be versatile, and could be adapted to most hazardous
environments. This technology showed the following characteristics at the CP-5 demonstration:

The DAWP system can be used to deploy different types of equipment and tools in a variety of
different tasks. The arms are capable of manipulating saws, jackhammer, and survey
instrumentation.

The DAWP system can be effectively handled by one operator working remotely in an
environmentally controlled area. Productivity limitations are based on operator fatigue and
attentiveness, suitability to the required tasks, and system reliability, not exposure or ALARA
concerns. However, maintenance on DAWP may require personnel to be exposed to some
contamination on DAWP.

The DAWP can effectively handle loads which are larger and heavier than personnel could handle
manually with hand tools.

The DAWP can be moved to a low dose or protected area for maintenance operations, reducing
personnel exposure during these procedures. The DAWP is capable of disengaging and re-engaging
tools remotely, so that a variety of tasks can be performed without down time or removing the robot
from the hazardous environment.

The DAWP did undergo numerous troubles upon startup. The primary problem arose with the
hydraulic fluid. Each arm had to be decontaminated and sent back to the manufacturer to be rebuilt.
It is believed the HoughtoSafe™ either disintegrated o-rings in the arm or otherwise caused damage
within the arms. The result was often heavy leaks which required the cession of work. The DAWP
was able to function with only one arm. However, future operations are highly encouraged to
purchase a spare arm, to be attached if an arm in use breaks down.

Other problems occurred with the overheating of the system (a second heat exchanger was added,
resolving the problems), some software glitches, and minor troubles with manipulating the tools. As
operational knowledge of the robots and the proficiency of the operators increased, most of these
problems were resolved.

Having an on-site technician capable of performing routine and preventative maintenance is
essential in avoiding costly decontamination of parts.

U. S. Department of Energy 12



Competing Technologies

The DAWP system was specifically assigned to the CP-5 reactor dismantlement work to provide remote
capability for use on tasks that had elevated radiation levels and where worker exposure was an issue.
As this is an emerging technology, there are no known systems capable of performing all the tasks for
which the DAWP is capable. This includes the DAWP adaptability to differing environments and tasks,
and the video and audio feedback capabilities to allow it to be fully remotely controlled.

The typical approach in projects with high exposure levels is to use custom designed built-for-the-task
remotely operated equipment using as many commercial components as possible. Generic off-the-shelf
total manipulator systems for remote work, especially with the crane hook deployment feature as
required for CP5 and with the high lift capacity necessary to deploy heavy D&D-oriented tools, are not
generally available. However, Schilling does make the Gemini ~, a two-armed hydraulic manipulator
system which uses their Titan manipulators and is crane-deployed.

The competing technology is the use of personnel, long reach tools, conventional technology (including
standard D&D tools) and engineered controls to reduce exposure. The DAWP can be an essential tool
where exposure levels are beyond engineered controls. However, the system is expensive and does
have limitations in confined areas. It is up to the individual sites to determine whether the system
expense justifies the reduction in exposure.

Patents/Commercialization/Sponsor

There are currently no patents pending on the DAWP technology .
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SECTION 5

COST

This cost analysis compares the relative costs of the innovative technology of the Dual Arm Platform to a
baseline technology of manual dismantling. The information presented will assist decontamination and
decommissioning (D&D) planners in decisions about using the innovative technology in future D&D work.
This analysis strives to develop realistic estimates that represent D&D work within the DOE complex.
However, this is a limited representation of actual costs because the analysis uses only data observed
during the demonstration. The demonstration included removal of lead and boral sheeting (which cover
the graphite blocks forming the bio-shield assembly) and removal of the stud and carbon steel ring at
the top of the reactor as a precursor to segmentation of approximately 1/3 of the reactor tank, removal of
5,420 pounds of bio shield materials (graphite and boral), and ultimate removal of approximately 9,920
pounds of low level radioactive waste (comprised of aluminum, graphite, boral, lead, and steel. The
demonstration did not include other reactor core dismantlement activities such as the removal of piping,
plenum, etc. Some of the observed costs will include refinements to make the estimates more realistic
(such as adjusting for learning curve with the new equipment). These are allowed only when they will not
distort the fundamental elements of the observed data (e.g., do not change the productivity rate,
quantities, and work elements, etc.). The Dual Arm Work Platform Report (ANL, 1997) provides
additional cost information and is available upon request from the Argonne National Laboratory (ANL).

Introduction

Methodology

This cost analysis compares an innovative technology for remote demolition using the Dual Arm Work
Platform to manual dismantling. The Dual Arm Work Platform technology was demonstrated at ANL.

The manual method is assumed to use a robotic arm which is suspended from a crane. The baseline
method was not demonstrated, but is developed from previous budget estimates for the D&D of the
reactor core and the test engineer’s experience with previous manual demolitions.

The selected basic activities being analyzed come from the Hazardous, Toxic, Radioactive Waste
Remedial Action Work Breakdown Structure (HTRW RA WBS) and Data Dictionary, USACE, 1996. The
HTRW RA WBS, developed by an interagency group, is used in this analysis to provide consistency with
the established national standards.

Some costs are omitted from this analysis to facilitate understanding and comparison with costs for the
individual site. The ANL indirect expense rates for common support and materials are omitted from this
analysis. The overhead and general and administrative (G&A) rates for each DOE site vary in
magnitude and their application. Decision-makers seeking site specific costs can apply their site’s rates
to this analysis without having to first “back-out” the rates used at ANL. The impact resulting from this
omission is considered to be minor since overhead is applied to both the innovative and baseline
technology costs. Engineering, quality assurance, administrative costs and taxes on services and
materials are also omitted from this analysis for the same reasons.

The standard labor rates established by ANL for estimating D&D work are used in this analysis for the
portions of the work performed by local crafts. Costs for site-owned equipment, are based upon an
hourly government ownership rate that is computed using the Office of Management and Budget (OMB)
Circular No. A-94. The equipment rate for the DAWP is derived directly from the actual cost to build it
(excluding project management or engineering in support of procurement, fabrication or testing) and this
cost is amortized for an hourly rate. Additionally, the analysis uses an eight hour work day with a five
day week. The production rates and observed duration used in the cost analysis do not include “non-
productive” items such as work breaks, donning and doffing clothing, loss of dexterity (due to
cumbersome personal protective equipment (PPE)), and heat stress. These “non-productive” items are
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accounted for in the analysis by including a Productivity Loss Factor (PLF). The PLF is a historically
based estimate of the fraction of the work day that the worker spends in non-productive activities.

Cost Data

In determining the most cost effective method of procurement, all acquisition options (purchase, lease,
or vendor provided service) must be consider. The cost of construction is shown below.

Table 1. Innovative Technology Acquisition Costs.

Acquisition Option Item Cost
Purchase or Rent Dual Arm Work Platform Not Available
Equipment Construction Dual Arm Work Platform $1,210,000

The DAWP is not available from a commercial source at this time. The cost shown in Table 1 is for
labor and material costs for construction of this equipment. The maintenance and repair of the DAWP
was observed to be approximately 20% of the working time initially and 15% as workers became skilled
with the DAWP.

Unit costs and production rates for principal components of the demonstrations for both the innovative
and baseline technologies are presented in Table 2.

Table 2. Summary of Unit Costs and Pr oduction Rates Observed Dur ing the Demonstration.

Innovative Technology Baseline Technology

Cost Element Unit Cost Production Cost Element Unit Cost Production
Rate Rate

Cut Reactor Tank $108 per foot 3 ft/hr Cut Reactor Tank $154 per foot 2.7 ft/hr

Dismantle Graphite | $6.49 per pound | 50 Ib/hr Dismantle Graphite | $11.36 per pound | 32 Ib/hr

and Boral and Boral

Remove Debris $2.33 per pound | 140 Ib/hr Remove Debris $3.03 per pound 140 Ib/hr

The unit costs and production rates shown do not include mobilization, set-up, maintenance/repair or
other losses associated with non-productive portions of the work (such as suit-up, breaks, etc.). The
intention of this table is to show unit costs at their elemental level which are free of site specific factors
(such as work culture or work environment influences on productivity loss factors). Consequently, the
unit cost for the Cut Reactor Tank is the unit cost shown for the Cut Reactor Tank line item of Table C-1
and Table C-2 of Appendix C. The other two items are similarly from individual line items in Table C-1
and C-2. Tables C-1 and C-2 can be used to compute site specific costs by inserting quantities and
adjusting the units for conditions of a individual D&D job.

Summary of Cost Variable Conditions

The DOE complex presents a wide range of D&D work conditions as a result of the variety of site
functions and facilities. The working conditions for an individual job directly affect the manner in which
D&D work is performed and the costs for individual jobs are unique. The innovative and baseline
technology estimates presented in this analysis are based on a specific set of conditions or work
practices found at CP-5, and are summarized in Table 3. This table is intended to help the technology
user identify work differences that can result in cost variances.

Table 3. Summary of Cost Variable C onditions.

. U. S. Department of Energy 15
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Cost Variable

| Dual Arm Work Platform

| Manual Dismant  ling

Scope of Work

Quantity and
Type

Sheeting over bio-shield at top of reactor - 1900 Ibs
Removal of studs at top or reactor - 26 (of the 36 total)
Removal of carbon steel ring at top of reactor - 1
Segmenting reactor tank - 209 feet cut (1/3 of total)
Dismantle bio-shield assembly - 5,420 (partial)
Remove low level radioactive debris - 9,920 pounds

Assumed the same as the
innovative.

Location

Reactor core.

Same as innovative.

Nature of Work

Removing sheeting over the graphite blocks involves
removal to a canister located at the top of the bio-
shield wall. Once the studs at the top of the reactor
are exposed, those are cut. The carbon steel ring at
the top of the reactor is then removed. Cutting the
reactor tank and removal of the graphite and boral bio
shield alternate back and forth. The debris is placed in
to a canister for eventual transfer to a staging area (not
part of this analysis.

The robotic arm is controlled
using cameras mounted on a
shielded work platform above the
opening at the top of the reactor.

Work Environment

Worker PPE not required except for attaching tools or Anti-contamination coveralls with

Protection performing maintenance. hood and respirator required at all
times.

Level of Maintenance performed in area classified as a Classified as a high

Contamination

contaminated area and a radiation area. Operators
work from non radioactive area.

contaminated, high air born and
high radiation area.

Work Performanc

e

Acquisition Equipment constructed. Not currently available from a | Site personnel with site owned
Means vendor. robotic arm and rented support
equipment

Production Remove Sheeting - 292 Ib/hr 336 Ib/hr
Rates Remove Studs - 10 minutes per stud 15 minutes per stud

Cut Reactor Tank - 3 ft/hr 2.7 ft/hr

Dismantle Graphite and Boral - 49.5 Ib/hr 32 Ib/hr

Remove Debris - 139 Ib/hr 139 Ib/hr
Equipment & One supervisor (part-time), one D&D worker, and one | One supervisor (part-time), two
Crew HP. D&D workers, and one HP.

Work Process
Steps

1. Setup DAWP

Video inspection of demolition site
Remove lead and boral sheeting
Remove studs

Remove carbon steel ring

Cut reactor tank

Dismantle Graphite and Boral
Remove debris from reactor
Decontaminate and release

0. Disassemble and store

3
4
5
6
-
8
9
1

1. Design and install shielded
platform

2. Install remote operated arm

3. Set-up video console

4. Video inspection

5. Remove sheeting

6. Remove studs

7. Remove carbon steel ring

8. Attach saw

9. Cut reactor tank

10. Dismantle Graphite and Boral

11. Remove debris from reactor

12. Decontaminate and free
release rental equipment

13. Return rental and store arm

U. S. Department of Energy
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Potential Savings and Cost Conclusions

The innovative technology is estimated to be approximately half the cost of baseline for this
demonstration. Figure 8 summarizes the estimate.

$350,000

$300,000

$250,000

$200,000

MDual Arm
B Baseline

Cost ($)

$150,000 -

$100,000 T

$50,000 T

Total Mobilization Dismantlement Demobilization

Figure 8. Summary of Costs

While the baseline technology has lower costs for the initial set-up and higher production rates for the
cutting of the reactor vessel, the DAWP provides savings by using a smaller crew (lower labor costs),
avoiding unproductive time, and a cost savings per reduced person-rem. The exposure that the workers
receive in the course of performing the work using baseline methods is approximately $150,000 (based
on an estimated exposure of 15 person-rem and a computed site-specific dollar value of $10,000 per
person-rem ). The savings in exposure helps off set almost all of the difference in cost between the
DAWP and the baseline technology.

The work conditions (radiation exposure conditions) for this demonstration did significantly reduce the
production rates for the manual method. In other work situations where the radiation exposure is higher
than for this demonstration or where the work conditions are more adverse, the productivity of the
workers would be less than the production observed for this demonstration and the potential savings in
person rem may be higher. Based on the site-specific radiological conditions, the DAWP system may
be a cost effective alternative.

The baseline costs also include designing and installing a shielded platform over the top of the reactor.
Although the cost of this shield will vary according to the radiological conditions at different sites, at CP-5
this cost is essential to bring the project exposure down to 15 person-rem using the baseline method.
This is included in the capital costs as a one time cost of approximately $62,000, and use of the DAWP
will avoid this cost in addition to the $150,000 savings in exposure as described above.
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The DAWP avoids having workers in the radiation area (except for maintenance, repair, or attaching a
different tool) and avoids lost productivity for donning and doffing protective clothing, working in
respirators, and other factors associated with work in radiation areas. The baseline method will always
have workers in radiation areas, and this affects worker productivity. The saving that DAWP potentially
provides over the baseline involves issues of crew size and work practice which are very site dependent.
Additionally, the production rates for the baseline were determined as a percentage (which varies from
10% to 35% depending upon the individual work item) less than the production rates observed for the
DAWP. The baseline cost is sensitive to this assumed percentage. Consequently, the amount of
savings is uncertain and expected to vary over a wide range from one situation to the next.

Another issue for DAWP is its cost to build. The $1.21 million for labor and materials required to build
DAWP may be beyond the budget available for some DOE sites. This cost analysis was based on an
amortized cost for DAWP over 20 years of continual work (with annual repairs of $10,000). While the
equipment is expected to remain functional for 20 years, this may exceed the scheduled work required
for many sites.

Finally, the costs shown do not consider the learning curve required for workers to become skilled in
using the DAWP. The workers in this demonstration required a significant amount of time to become
proficient with the DAWP.

. U. S. Department of Energy 18
4"',.:;?"5.
Lol



SECTION 6

REGULATORY/POLICY ISSUES

Regulatory Considerations

The regulatory/permitting issues related to the use of the DAWP technology at the ANL CP-5 Research
Reactor consisted of the following safety and health regulations:

* Occupational Safety and Health Administration (OSHA) 29 CFR 1926

—1926.300 to 1926.307 Tools-Hand and Power
—1926.400 to 1926.449 Electrical - Definitions

—1926.28 Personal Protective Equipment
—1926.52 Occupational Noise Exposure
—1926.102 Eye and Face Protection
—1926.103 Respiratory Protection

e« OSHA 29 CFR 1910
—1910.211 t0 1910.219 Machinery and Machine Guarding
—1910.241 t0 1910.244 Hand and Portable Powered Tools and Other Hand-Held Equipment
—1910.301 to 1910.399 Electrical - Definitions

—1910.95 Occupational Noise Exposure

—1910.132 General Requirements (Personal Protective Equipment)
—1910.133 Eye and Face Protection

—1910.134 Respiratory Protection

—1910.147 The Control of Hazardous Energy (Lockout/Tagout)

Disposal requirements/criteria include the following Department of Transportation (DOT) and DOE
requirements:

e 49CFR Subchapter C Hazardous Materials Regulation
0171 General Information, Regulations, and Definitions
g172 Hazardous Materials Table, Special Provisions, Hazardous
Materials Communications, Emergency Response Information,
and Training Requirements

0173 Shippers - General Requirements for Shipments and
Packagings

0174 Carriage by Rail

a177 Carriage by Public Highway

0178 Specifications for Packaging

« 10CFR 71 Packaging and Transportation of Radioactive Material

If the waste is determined to be hazardous solid waste, the following Environmental Protection Agency
(EPA) requirement should be considered:

40 CFR Subchapter 1 Solid Waste
For Roboatics:

* ANSI/RIA R15.06-1992; American National Standard for Industrial Robots and Robot Systems -
Safety Requirements

- U. S. Department of Energy 19
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+ DOE OSH Technical Reference (OTR); Chapter 1 - Industrial Robots

e OSHA Technical Manual; Section Ill, Chapter 4, Industrial Robots and Robot System Safety

+ DOE-STD-1090-96; Hoisting and Rigging

NOTE: There are no current regulations mandated to be applicable to the specific control or operation of
teleoperated robotic systems. The aforementioned documents provide useful and necessary guidance
but, do not pertain directly to the deployment of this or similar systems.

The generated waste form requirements/criteria specified by disposal facilities used by ANL include:

*  Hanford Site Solid Waste Acceptance Criteria: WHC-EP-0063-4
»  Barnwell Waste Management Facility Site Disposal Criteria: S20-AD-010
»  Waste Acceptance Criteria for the Waste Isolation Pilot Plant. WIPP-DOE-069

Safety, Risks, Benefits, and Community Reaction

The DAWP System technology is a relatively new enabling technology that inherently provides many
safety benefits in the D&D work spectrum. As with any large industrial apparatus, there are also some
risks that are more than offset by the benefits. Most benefits are self-evident by the previous descriptions
and discussion including the remote operability of the system that removes the operator from the
dangers of the immediate work area, the overall reliability of the system, and the system’s ability to
monitor and diagnose its own parameters and provide an immediate warning to the operator. Some
safety concerns that arise are part of the very same technology that provides the benefits namely, the
system has many sources of hazardous energy including a high voltage electrical system, moderate
pressure hydraulics and whatever additional sources a user may wish to install. Teleoperated robots
introduce unique safety questions that must be resolved by the user. However, the benefits to providing
the ability to perform dismantling, demolition, surveillance and decontamination activities remotely in a
hazardous, sometimes inaccessible environment far outweigh the known controllable hazards introduced.
During the demonstration, not a single incident occurred that could have been construed as dangerous to
operating personnel. Instead, a significant safety gain was made in that personnel exposure to radiation
was decreased by approximately 15 person-rem.

The use of the DAWP technology rather than conventional manual D&D would have no measurable
impact on community safety or socioeconomic issues.
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SECTION 7

LESSONS LEARNED

Implementation Considerations

The primary considerations when implementing the DAWP are the benefits of the reduced project
personnel exposure verses the costs and possible delays in schedule associated with remote operations.
Although the system is a viable D&D technology, the initial costs are high and the cost of operation can
vary widely. None of the identified limitations of this technology were found to significantly hinder the
project. However, for small projects or for projects in which the exposure levels can be reduced via
engineered means, the cost outlay for the DAWP may not be acceptable. For large scale projects or
projects in which engineered methods of exposure reduction are not an option, the DAWP is an excellent
alternative.

Technology Limitations and Needs for Future Development

Although the DAWP is a viable D&D tool, it is not a commercially available product at this time. The CP-
5 implementation was its first application. Numerous area of improvement were found. Some are
lessons learned, and some will require improvements in the technology, to be included in subsequent
generations of the DAWP. The following are highlights:

» Setup time and complexity were considerable; a commercial version should consider the use of a
control trailer for the operator station and standardized pallets for in-facility control hardware to
minimize impact on the facility where the equipment is to be used.

« The HoughtoSafe™ water-glycol hydraulic fluid was selected based on recommendations made
several years ago concerning environmental impact and low flammability of the fluid. Since that
time, waste acceptance criteria appears to be tightening against glycol, and testing at CP-5 has
shown that water-glycol is corrosive to electrical connections internal to the manipulator. A mineral
oil-based fluid would be a better choice in future systems.

* Relatively expensive, environmentally sealed electrical connectors were used for the electrical tool
connection to the base platform in order to permit wash-down decontamination of the system.
Practical experience in operation and decontamination has shown that standard covered AC outlets
rated for outdoor use should be sufficient.

e Commercially available dome cameras were used on DAWP in order to control cost and to permit
greater field of view coverage. These cameras have had some problem with glare and bloom due to
the lighting in the reactor shell and have also had mechanical failures in the motorized lenses. More
robust cameras could be considered but have roughly a cost increase factor of three. The cheaper
cameras have not had any radiation related failures.

« Control tether management is one of the most difficult and critical issues when maneuvering DAWP.
A commercial version should consider a custom made tether and tether management system.

+ Some maintenance activities required that the manipulator arm be sent back to Schilling for repairs,
and a considerable source of down time was attributed to shipping out one or both arms for
maintenance. Commercial user of the DAWP are highly encouraged to purchase a third spare arm,
and if possible, train a nuclear technician in the maintenance of the DAWP. This will save both in
down time, decontamination of the arms, and vendor costs.
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Technology Selection Considerations

Ultimately the benefits of a teleoperated remote system such as the DAWP must be weighed against the

cost of the system. In high exposure projects the DAWP can be extremely useful for performing tasks
while reducing dose to personnel.
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Appendix B

ACRONYMS AND ABBREVIATIONS

ACE
ALARA
ANL
CF
CFM
COE
CP-5
D&D
DDFA
Decon
Demo
Demob
DOE
DOE-CH
DOE-RL
DAWP
Eq
Equip
ER
ESH
FCCM
FETC
GUI
H&S
HP
HPU
Hr
HTRW
ICT
INEEL
LCD
LF
LLW
LS
LSDP
Min
Mob
NESP
ORNL

Activity Cost Estimate (Sheets)

As Low As Reasonably Achievable
Argonne National Laboratory

Cubic Feet (Foot)

Cubic Feet Per Minute

Corps Of Engineers

Chicago Pile 5 Research Reactor Facility
Decontamination And Decommissioning
Decontamination And Decommissioning Focus Area
Decontamination

Demonstration

Demobilization

Department Of Energy

DOE- Chicago

DOE- Richland (WA)

Dual Arm Work Platform

Equal

Equipment

Environmental Restoration
Environment, Safety and Health
Facilities Capital Cost Of Money
Federal Energy Technology Center
Graphical User Interface

Health And Safety

Health Physics

Hydraulic Powered Unit

Hour

Hazardous, Toxic, Radioactive Waste
Integrating Contractors Team

Idaho National Engineering Environmental Laboratory
Liquid Crystal Display

Lineal Feet (Foot)

Low Level Waste

Lump Sum

Large Scale Demonstration Project
Minute

Mobilization

National Environmental Studies Project
Oak Ridge National Laboratory
Overtime

Personal Computer

Protective Clothing

Productivity Loss Factor
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PPE
Qty (Qnty)
RA
SAFSTOR
SF

SBIR
Tech

UCF
UOM
USACE
WBS

WP

Personnel Protective Equipment
Quantity

Remedial Action

Safe Storage

Square Feet (Foot)

Small Business Innovative Research
Technician

Unit Cost Factor

Unit Of Measure

U.S. Army Corps Of Engineers
Work Breakdown Structure
Waste Policy Institute
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Appendix C

TECHNOLOGY COST COMPARISON

This appendix contains definitions of cost elements, descriptions of assumptions, and computations of
unit costs that are used in the cost analysis. Some general assumptions which apply to both the
innovative and the baseline are:

e The hourly rates for equipment owned by the Government (DAWP, robotic arm, video camera, etc.)
are computed based on guidance contained in OMB Circular 94A using a discount rate of 5.8% (rate
designated for 1997).

* Hourly rates for site labor are based on standard rates for ANL for 1997 and do not include mark up
for over head.

Innovative Technology - Dual Arm Work Platform

Mobilization (WBS 331.01)

Load Equipment
Definition: Load equipment onto truck at on-site warehouse where equipment is being stored.

Assumptions: Forklift is assumed to be gas, 5K, and rental rate of $8 plus operation cost of $3.65 with
9.3% procurement cost added for total rate of $12.73 per hour (taken from Dataquest construction
equipment pricing book). Flatbed truck is assumed to be 15K Ib, 4x2, rental rate of $7 plus operation cost
of $11.10 with 9.3% procurement cost added for total rate of $19.78 per hour.

Transport to Site
Definition: Truck transports equipment from nearby warehouse to CP-5 and unloads.

Assumption: Distance to a site warehouse varies, but is less than 2 miles. Unloading takes 2 hr.;
driving, 0.5 hr; and returning to the equipment pool, 0.25 hr.

Set-up Hardware & Software
Definition: Set up of the hardware and loading of the software required to run the DAWP.

Assumptions: One week is required to set up the hardware and software with a crew of two technicians

based on demonstration observations.

Facility Electrical Installation

Definition: Electrical installation is required to support the Dual Arm Work Platform inside the facility
where the demolition is performed.

Assumptions: The electrical installation is assumed to require one week based on experience of the test
engineer.

Dismantlement (WBS 331.17)

Video Inspection
Definition: The time required to inspect the reactor tank to determine demolition area and for work
sequencing.

Assumptions: The duration is assumed to be eight hours based on demonstration observations.
U. S. Department of Energy C-1
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Remove Lead and Boral Sheets
Definition: Manipulator arm used to remove lead and boral sheets which cover the graphite (bio-shield
assembly) and place this material into a transfer canister (for future transport to a staging area).

Assumptions: The demonstration resulted in 1400 pounds of lead and 500 pounds of boral being moved
in 6.5 hours. The average production rate is computed to be 292 Ib/hr.

Remove Studs
Definition: Remove studs attached to the flange at the top of the reactor tank using the Dual Arm Work
Platform.

Assumptions: Time observed to remove studs is approximately 10 minutes each. During the
demonstration, 26 of the 36 studs were removed.

Remove Carbon Steel Ring
Definition: The carbon steel ring (part of the interface between the bio shield and the reactor) is located
at the top of the reactor and is bolted to the reactor with studs. This ring is removed in one piece.

Assumptions: Observed duration for this was 5 hours.

Cut Reactor Tank
Definition: The reactor tank is segmented.

Assumptions: A circular saw connected to the Dual Arm Work Platform is used to cut the aluminum
reactor tank. Crews were assumed based on the judgement of the test engineer and the production rate
is based on observations from the demonstration (68.5 hours required to cut 209 lineal feet = 3 ft/hr).

Dismantle Gra phite and Boral

Definition: The arm is equipped with a demolition hammer (with chisel bit) to break apart the blocks of
graphite and boral in the bio shield. The removed material is placed into a transfer canister.

Assumptions: The observed quantities of graphite were 5,300 |b and for boral 120 Ib which were
removed in 109.5 hours for a production rate of 49.5 Ib/hr.

Remove Debris

Definition: The low level radioactive material which was removed (lead and boral sheeting which
covered the graphite, carbon steel from the steel ring, aluminum from the tank segmenting, and graphite
and boral from the bio shield) is placed into a transfer canister. As the debris is moved, the mixed waste
(lead) is segregated from the low level radioactive waste.

Assumptions: The observed quantity of debris was 9,920 |b (5300 Ib graphite, 620 Ib boral, 1400 Ib
lead, 2000 Ib carbon steel, 600 Ib aluminum) which was moved in 71.5 hours for a production rate of
139 Ib/hr.

Consumables
Definition: Material consumed during demolition.

Assumptions: Twenty-three gallons of hydraulic fluid at $8/gallon, eleven saw blades at $13 each, five
camera domes at $256 each, and four camera handles at $400 each are representative of actual
amounts consumed during normal D&D work.

PPE
Definition: This cost element provides for the personal protective clothing used when workers enter the
radiation area for repair, maintenance, or attach a different tool (assumed to be 20% of the work time).
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Equipment Quantity Cost Cost No. of Cost No. Cost Per
in Box Per Box Each Reuses Each Used Day
Time Per Day
Used
Respirator 1,933 200 10 1 10.00
Resp. Cartridges 9.25 1 9.25 2 18.50
Booties 200 50.00 0.25 1 0.25 4 1.00
Tyvek 25 85.00 3.4 1 34 4 13.60
Gloves (inner) 12 2.00 0.17 1 0.17 8 1.36
Gloves (outer 7.45 10 0.75 1 0.75
pair)
Glove (cotton 100 14.15 0.14 1 0.14 8 1.12
Liner)
Total 46.33
Daily Meeting

Definition: This cost element provides for safety meeting and project planning meetings during the work.

Assumptions: The estimate assumes one 30 minute safety meeting per day (based on typical practice at

ANL).

Productivity Loss Factor

Definition: Productivity losses occur during the course of the work due to work breaks. This activity does
not cover work in the radiation zone (maintenance, repair, etc.). Consequently, the productivity loss is

minimal.

Assumption: The task duration used do not account for work breaks. Consequently, these types of costs
are estimated and added to the innovative cost in this cost element. The duration of work performed in
the controlled area (activities outside the controlled area, such as evaluation of the data, are not included
in the computation) is adjusted by a factor of 1.10 to account for these losses (particularly work breaks

and suiting up) based on the factors shown below (AlF, 1986):

Base
+Height

+Rad/ALARA
+Protective Clothing

1.00
0

0 (not considered since most work is waiting)
0.0 (only an issue during maintenance)

= Subtotal

X
Resp Prot

1.00

1.00 (no factor used, losses included in observed times)

=Subtotal
X
Breaks

1.00

1.10

=Total

Maintenance and Repair

Definition: Maintenance, repair, and attachment of tools require entry into the radiation/contamination

area to work directly on DAWP.

1.10
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Assumptions: The test engineers assessment of the time spent on maintenance, repair, and tool
attachment in the radiation zone is estimated as 20% of the work time. This time is inclusive of donning
and doffing PPE and other productivity losses related to radiation area entry.

Demobilization (WBS 331.21)

Decontamination
Definition: Dual Arm Work Platform equipment is surveyed for contamination and decontamination is
performed, as needed, prior to storage or transport to another D&D location.

Assumption: A duration of three days was assumed based on experience of the test engineer and 4 ft* of
low level waste is assumed.

Load Equipment
Definition: Disassemble equipment and place on truck for future transport.

Assumptions: Similar to mobilization.

Return to Warehouse
Definition: Transport from CP-5 to local warehouse for storage.

Assumptions: Similar to mobilization

The activities, quantities, production rates and costs observed during the demonstration are shown in
Table C-1 Cost Summary Table — Dual Arm Work Platform.
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Table C-1. Cost Summary - Dual Arm Work Platform.

Unit Cost (UC) Total Unit Total Innovative Technology
Work Breakdown Structure Labor Equipment Other Total Quantity of Cost
(WBS) HRS Rate HRS Rate uc (TQ) Measure (TC) Comments
Mobilization (WBS 331.01) Subtotal $28,919

Load Equipment 8.00 $146.90 8.00 $238.24 $3,081.12 1 LS $3,081)Truck @ $19.78, forklift @ $12.73, teamster $39.85, operator
$39.85, & 2 D&D workers @ 33.60 and standby for DAWP at
$205.73/hr.

Transport to Site 2.75 $146.90 2.75 $238.24 $1,059.14 1 LS $1,059| Transport from warehouse to work location. Crew is same as
above.

Set-up Hardware & Software 40.00 $88.36] 40.00 $205.73 $11,763.60 1] Each $11,763|Two technicians for one week at $44.18/hr each to set-up
hardware and load software for operation of the DAWP and
standby for DAWP.

Facility Electrical Installation 40.00 $49.67] 40.00 $205.73 $ 2,800 $13,016.00) 1| Each $13,016]One week to convert the facilities electrical system to support
the DAWP with a crew of one electrician at $49.67/hr and
DAWP standby.

Dismant ement (WBS 331.17) Subtotal $125,879

Video Inspection 8.00 $118.78 8.00 $205.73 $2,596.08 1] Each $2,596]Video inspection of the site demolition area. Crew consists of
one D&D worker at $33.60/hr, 3/8 of a supervisor at $77.80/hr,
and one HPT at $56.00/hr and DAWP standby.

Remove Lead and Boral 0.0034 $118.78| 0.0034 $205.73 111 1,900] LB $2,112] Average productivity rate of 292 Ib/hr. Same crew.

Sheets

Remove Studs 0.167 $118.78] 0.167 $205.73 $54.09 26| Each $1,406]Average rate of 10 minutes per stud. Same crew.

Remove Carbon Steel Ring 5 $118.78 5 $205.73 $ 1,622.55 1] Lump Sum $ 1,623]Same crew.

Cut Reactor Tank 0.333 $118.78] 0.333 $205.73 $ 108.06 209| FT $ 22,585]|Production rate of 3 ft/hr. Same crew.

Dismantle Graphite and Boral 0.020 $118.78] 0.020 $205.73 $ 6.49 5,420|LB $ 35,177|Production rate of 49.5 Ib/hr. Same crew.

Remove Debris 0.0072 $118.78] 0.0072 $205.73 $ 2.33 9,920| LBS $23,159]|Production rate of 139 Ib/hr. Same crew.

Consumables $3,207 1| LS $3,207]Includes hydraulic fluid, saw blades, camera domes, and
camera handles.

PPE $ 46 $46 6] Person-Day $298|$46.33 /day of work in radiation zone per person for Personal
Protection Equipment (radiation zone entry is 20% of the work
duration)

Daily Meeting 0.50 $118.78 0.50 $205.73 $162.25 44] Each $7,139]One safety meeting each morning prior to beginning work.
Same crew.

Productivity Loss Factor 27.3 $118.78 27.3 $205.73 $8,859.12 1| Each $8,859] Productivity Loss Factor of 1.10 (adjustment to work duration
for breaks, does not cover work in the radiation zone)

Maintenance & Repair 54.6 $118.78 54.6 $205.73 $17,718.25 1j LS $17,718|Work conducted in the radiation zone, amounts to 20% of the
work duration.

Demobil zation (WBS 331.21) Subtotal $11,234

Decontamination 24.00 $81.20] 24.00 $205.73 208 $ 8,102.32 1| Each $7,094]Labor (two D&D workers and 1/4 HPT for three days) plus
equipment at a standby rate. Four cubic feet of solid low level
waste are generated and disposed at a rate of $52/cubic foot.

Load Equipment 8.00 $146.90 8.00 $238.24 $3,081.12 1] Ls $3,081]See Mobilization

Return to Warehouse 2.75 $146.90 2.75 $238.24 $1, ,059.14 1| LS $1,059|Return equipment to warehouse.

Note: TC=UC*TQ TOTAL: $166,032
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Baseline Technology - Manual Dismantling

Mobilization (WBS 331.01)

Load and Transport Rental Equipment
Definition: Load trailer with rented forklift and electric hammer. Drive rented truck mounted crane
pulling trailer from rental to site. Unload equipment at site.

Assumptions: Forklift is assumed to be electric with a 5,000 pound capacity and a rental rate of
$475/week (quote from Hyster, 9892 40" Ave. S., Seattle WA, 206 722-5800). Crane assumed to be a
truck mounted hydraulic crane with 70’ boom. Hourly rate is $55 and operation cost is $22.8 (from
Dataquest 1997). Demolition hammer is 50 pound electric powered. Rate from AED Green Book (48th
edition, Machinery Inf. Div. of K-111 Directory Corp) for electric hammer 41-55 Ib size is $40/day.
Flatbed truck is assumed to be 15K Ib, 4x2, rental rate of $7 plus operation cost of . cost, $11.10 with
9.3% procurement cost added for total rate of $19.78 per hour. Assume 16 hours for load, transport and
unload.

Load and Transport Remote Arm
Definition: Truck transports equipment from nearby warehouse to CP-5 and unloads.

Assumption: Forklift is assumed to be gas, 5K, and rental rate of $8 plus operation cost of $3.65 with
9.3% procurement cost added for total rate of $12.73 per hour (taken from Dataquest construction
equipment pricing book). Flatbed truck is assumed to be 15K Ib, 4x2, rental rate of $7 plus operation cost
of. cost, $11.10 with 9.3% procurement cost added for total rate of $19.78 per hour. Assume loading
requires 8 hours. Distance to a site warehouse varies, but is less than 2 miles. Unloading takes 2 hr;
driving is 0.5 hr; and returning to the equipment pool is 0.25 hr. Hourly rate for Remote Arm is based on
amortized purchase price.

Set Up Step Off Area
Definition: Set up area for donning and doffing PPE and step off area from buffer zone to the radiation
area.

Assumptions: The effort takes approximately one day for a 10° X 10° X 3 wall and requires
approximately $300 of materials (based on test engineer experience).

Design Fabricate, and Install Shielded Platform
Definition: Provides shielding over the opening at the top of the reactor as well as providing a work
platform.

Assumptions: The platform has a thickness of 2 - 4 inches for shielding and handrails for worker safety.
Materials and fabrication costs are estimated by the test engineer to be $50,000, design time of 120
hours, and installation requires a forklift, 2 D&D workers, and one operator for 3 days. Total cost is
approximately $61,850.

Set-up Video Monitoring Area
Definition: Time required to set up cameras, monitors, VCR’s and splitters on the shielded platform.

Assumption: The effort is assumed to be one week based on past experience of the test engineer.
Equipment consists of eight cameras ($1.57/hour each) with pan, tilt, zoom, and lights, four monitors
($0.37/hour each), three splitters ($0.73/hour each), and 2 VCR’s ($0.13/hour each). The video
equipment is assumed to be Government owned with the purchase price amortized over the equipment
service life.

Install Remote Operated Arm/Tooling

Definition: Connect remote operated arm to a the existing crane mounted in the reactor room (assume a
rate of $52.26/hr based on the rate for a tower crane with a 148 foot reach from EP-1110-1-8). The arm
is equipped with long reach tools and includes operational checks for arm.

Assumption: Remote operated arm is connected to the crane for demolition. Duration based on past
budget estimates and experience of the test engineer. Additionally, the rented truck mounted crane is
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used to position and brace the arm and the rented fork lift is on standby (used in later operations for
assisting with off loading the debris.

Dismantlement (WBS 331.17)

Video Inspection
Definition: The time required to inspect the reactor tank to determine demolition area and for work
sequencing.

Assumptions: The duration is assumed to be eight hours based on the test engineer’s experience.

Remove Lead and Boral Sheets
Definition: Robotic arm used to remove lead and boral sheets which cover the graphite (bio-shield
assembly) and place this material into a transfer canister (for future transport to a staging area).

Assumptions: The production rate is assumed to be 15% greater than for the DAWP due to additional
time required for positioning the crane (in addition to the arm) or 336 Ib/hr.

Stud Removal Preparation
Design and preparation for stud removal. When in place, this will provide bracing and restraint for the
arm as it cuts.

Assumptions: Duration an crew based on test engineers experience.

Remove Studs
Definition: Remove studs attached to the flange at the top of the reactor tank using the robotic arm.

Assumptions: Time observed to remove studs is approximately 15 minutes each (assumed to be 50%
more than the DAWP due to the nearly vertical view from the platform of the work below results a poor
view/perspective of the work).

Remove Carbon Steel Ring
Definition: The carbon steel ring (part of the interface between the bio shield and the reactor) is located
at the top of the reactor and is bolted to the reactor with studs. This ring is removed in one piece.

Assumptions: Assume that the remote arm is the same as the observed duration for DAWP (5 hours).

Set Up Saw
Definition: Attach electric abrasive saw to the remote arm.

Assumption: Duration based on test engineer’s experience.

Cut Reactor Tank
Definition: The reactor tank is segmented.

Assumptions: A circular saw connected to the robotic arm is used to cut the aluminum reactor tank. The
production rate is assumed to be reduced (as compared with DAWP), based on the judgement of the
test engineer ) by 10% due to adjusting the restraint system for each movement and the poor visibility
of the work for a rate of 2.7 ft/hr).

Dismantle Gra phite and Boral

Definition: The arm is equipped with a demolition hammer (with chisel bit) to break apart the blocks of
graphite and boral in the bio shield. The removed material is placed into a transfer canister.

Assumptions: The production rate is assumed to be 20% - 50% DAWP'’s rate (use 35% of 49.5 Ib/hr =
32Ib/hr).

Remove Debris
U. S. Department of Energy C-7
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Definition: The low level radioactive material which was removed (lead and boral sheeting which
covered the graphite, carbon steel from the steel ring, aluminum from the tank segmenting, and graphite
and boral from the bio shield) is placed into a transfer canister. As the debris is moved, the mixed waste
(lead) is segregated from the low level radioactive waste.

Assumptions: The production rate for DAWP is assumed (139 Ib/hr).

Consumables
Definition: Material consumed during demolition.

Assumptions: Twenty-three gallons of hydraulic fluid at $8/gallon and 20 abrasive saw blades at $6 each
(total of $304).

Daily Meeting
Definition: This cost element provides for safety meeting and project planning meetings during the work.

Assumptions: The estimate assumes one 15 minute safety meeting per day (based on typical practice at
ANL).

PPE
Definition: This cost element provides for the personal protective clothing used during the work activity.

Equipment Quantity Cost Per  Cost No. of Cost Each No. Used Cost Per
in Box Box Each Reuses Time Used Per Day Day
Respirator 1,933 200 10 1 10.00
Resp. Cartridges 9.25 1 9.25 2 18.50
Booties 200 50.00 0.25 1 0.25 4 1.00
Tyvek 25 85.00 34 1 3.4 4 13.60
Gloves (inner) 12 2.00 0.17 1 0.17 8 1.36
Gloves (outer 7.45 10 0.75 1 0.75
pair)
Glove (cotton 100 14.15 0.14 1 0.14 8 1.12
Liner)
Total 46.33

The PPE costs are predominantly from the ANL activity cost estimates for 1996 (costs for outer gloves,
glove liners, and respirator cartridges are from commercial catalogs).

Productivity Loss Factor
Definition: Productivity losses occur during the course of the work due to PPE changes, ALARA, reach
height inefficiencies, etc.

Assumption: The task duration for cutting the vessel, removing studs, and removing debris do not
account for work breaks or PPE changes or work in the radiation zone (other activities such as Set Up
Saw and Move Saw are assumed to include productivity losses in the observed times). Consequently,
these types of costs are estimated and added to the innovative cost in this cost element.
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Base 1.00

+Height 0
+Rad/ALARA 0.15
+Protective Clothing 0.15
= Subtotal 1.30
X
Resp Prot 1.25
=Subtotal 1.63
X
Breaks 1.10
=Total 1.78

Demobilization (WBS 331.21)

Decontaminate
Definition: Decontamination of robotic arm and other equipment and free release of rental equipment.

Assumption: The duration of three days for the remote arm and an additional day for the rental crane
and also for the forklift (to free release these) is assumed on the experience of the test engineer. Low
level radioactive waste generated by the decon is assumed to be 8 cf (two times the amount for DAWP
because of the additional rental equipment to be free released).

Load and Transport Rental Equipment
Definition: Load, transport, and unload rented equipment back to rental store.

Assumptions: Similar to mobilization.

Load and Transport Robotic Arm
Definition: Load, transport, and unload robotic arm back to storage area.

The activities, quantities, production rates and costs utilized in the baseline are shown in Table B-2
Baseline Technology — Manual dismantling.
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TABLE C-2. Baseline Technology - Manual Dismantling.

Unit Cost (UC) Total Unit Total Baseline - Manual Dismantling
Work Breakdown Structure Labor Equipment Other Total Quantity of Cost
(WBS) Hour Rate| Hour Rate uc (TQ) Measure (TC) Comments
Mobilization (WBS 331.01) Subtotal $
83,163

Load and Transport Rental 16 $119.55 16 $103.06 $3,561.76 LS $ 3,562 Truck @ $19.78, forklift @ $11.88, crane @ $66.40 (¥2

Equipment 1 operating rate $77.80 and ¥z standby rate $55), hammer @
$5, 2 teamsters at $39.85, and operator $39.85.

Load and Transport Remote Arm 10.75 $146.90] 10.75 $116.20 $ 2,828.33 LS $ 2,828 Truck @ 19.78, forklift @ 12.73, teamster $39.85, operator

1 $39.85, 2 D&D workers @ 33.60, and robotic arm standby @
116.20.

Set Up Step Off Area 8% 67.20 $ 300.00 $ 837.60 1] Lump Sum $ 838 Construct temporary walls by 2 D&D workers @ 33.60/hr
each using $300 of materials.

Design, Fabricate, and Install $ 61,850 $61,850.00 1| Lump Sum $ 61,850 Work platform over opening at the top of the reactor

Shielded Platform provides shielding to workers.

Install Remote Operated 40 $83.27 40 $16.49 $3,990.40 1 Lump Sum $ 3,990 Video equipment @ 16.49 set up on shielded platform by 1

Arm/Tooling D&D worker and 1 electrician @ $49.67.

Install Remote Operated 24 $152.38 24 $268.23 $10,094.64 1 Lump Sum $ 10,095 Attach arm @ 116.2 to CP-5's crane @ $52.26 using 2

Arm/Tooling D&D workers, 3/8 supervisor @ $77.80, 1 HPT @ 56.

Rental crane @ $ 66.4, hammer @ $5, and forklift @ $11.88
and video equipment @ $16.49 on standby or partial standby.

DISMANTLEMENT 331.17 Subtotal $ 226,279

Video Inspection 8 $152.38 8 $268.23 $ 3,364.88 1 Each $ 3,365 Crew includes 2 D&D workers @ $33.6 each, 3/8
supervisor @ $77.80, 1 HPT @ $56, video equipment @
$16.49, and standby for arm @ $116.20, CP-5 crane @
$52.26, rental crane @ $66.40, hammer @ $5, and forklift @
$11.88.

Remove Lead and Boral Sheets .0039 $152.38] .0039 $268.23 $ 1.64 1,900 LB $ 3,117 Average productivity rate 336 Ib/hr and same crew.

Stud Removal Preparation 24 $72.50 8 $268.23 $3,885.84 LS $ 3,886 Crew is one D&D worker and Supervisor for two days to

1 design and fabricate and one day to install with equipment on
standby during installation.

Remove Studs .25 $152.38 .25 $268.23 $ 109.36 26 Each $ 2,843 Remove studs at rate of 15 minutes per stud with same
crew.

Remove Carbon Steel Ring 5 $152.38 5 $268.23 $ 2,103.05 1 Each $ 2,103 Same crew.

Set Up Saw 8 $152.38 8 $268.23 $ 3,364.88 1 Each $ 3,365 Attach electric abrasive saw to the remote arm. Crew
includes two D&D workers at $33.60/hr, 3/8 of a supervisor at
$77.80/hr, one HPT at $56.00/hr, saw at $0.17/hr, crane at
$70.59/hr, robot arm at $110.47 plus cameras.

Cut Reactor Tank .3663 $152.38] .3663 $268.23 $ 154.07 209 FT $ 32,201 Production rate of 2.7 ft/min with same crew.

Dismantle Graphite and Boral .027 $152.38] .027 $268.23 $ 11.36 5,420 LB $ 61,552 Production rate of 32 Ib/hr with same crew.
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Remove Debris .0072 $152.38] .0072 $268.23 $ 3.03 9,920 LB $ 30,042 Production rate 139 Ib/hr with same crew.
Consumables $ 960 $ 960 1] Lump Sum $ 304 Includes hydraulic fluid and saw blades.
Daily Meetings 0.5 $152.38 0.5 $268.23 0 $ 210.31 50 Each $ 10,515 Daily meetings of 1/2 hour with equipment on standby.
Personal Protection Equipment $ 46 $ 46.33 150| Person- Day $ 6,950 $46.33 /day per person for 3 workers (in zone at one time)
Personal Protection Equipment
Productivity Loss Factor 157 $152.38 157 $268.23 $66,035.77 1] Each $ 66,036 Productivity Loss Factor of 1.78 (applies to duration of time
in radiation zone (except for the design time for stud removal
preparation) increasing duration by 78%)
Demobilization (WBS 331.21) Subtotal $ 18,693
Decontaminate $81.20 40 $215.97 $ 416 $12,302.80 1JLump Sum $ 12,303 Labor for 2 D&D workers and ¥ HPT plus equipment
40 standby (same crew as above minus the CP-5 crane). Eight
cubic feet of solid low level waste are generated and disposed
of at rate of $52/cubic foot.
Load and Transport Rental 16 $119.55 16 $103.06 $ 3,561.76 1JLump Sum $ 3,562 Similar to mobilization.
Load and Transport Arm 10.75 $146.90] 10.75 $116.20 $ 2,828.33 1JLump Sum $ 2,828 Similar to mobilization.
Note: TC=UC*TQ TOTAL: $328,135
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